

Initial Project Planning Template

Date	28 June 2026
Team ID	xxxxxxx
Project Name	Smart Lender – Loan Eligibility Prediction System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Architecture Design	USN-1	Set up Python, Flask, NumPy, Pandas, Matplotlib, Seaborn, Scikit-learn, and XGBoost environment.	2	High	All Members	26-06-2026	26-06-2026
Sprint-1	Data Collection & Architecture Design	USN-2	Collect and analyze the loan eligibility dataset.	2	High	All Members	26-06-2026	27-06-2026
Sprint-1	Data Collection & Architecture Design	USN-3	Design project workflow and system architecture.	3	High	All Members	27-06-2026	27-06-2026
Sprint-2	Visualizing & Analysing Data	USN-4	Perform EDA using count plots, bar charts, and distributions.	3	High	Member-1, Member-2	28-06-2026	29-06-2026
Sprint-2	Data Pre-processing	USN-5	Handle missing values using mean and mode.	3	High	Member-2	29-06-2026	30-06-2026
Sprint-2	Data Pre-processing	USN-6	Encode categorical features for ML models.	2	High	Member-2	30-06-2026	30-06-2026
Sprint-3	Model Building	USN-7	Train Decision Tree, Random Forest, KNN, and XGBoost models.	5	High	Member-1, Member-3	01-07-2026	02-07-2026
Sprint-3	Model Building	USN-8	Evaluate models using Accuracy, Precision, Recall, F1-Score, and CV.	3	High	Member-3	02-07-2026	03-07-2026
Sprint-3	Model Building	USN-9	Save the best XGBoost model using Joblib/Pickle.	2	Medium	Member-3	03-07-2026	03-07-2026
Sprint-4	Application Building	USN-10	Build Flask backend for loan prediction.	5	High	Member-1	04-07-2026	05-07-2026
Sprint-4	Application Building	USN-11	Develop a responsive web interface for users.	5	High	Member-2	05-07-2026	06-07-2026
Sprint-4	Application Building	USN-12	Integrate, test, and deploy the application on IBM Cloud.	5	High	All Members	06-07-2026	07-07-2026

