

Communication

Date	26 March 2026
Project Name	Smart Lender

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

Step 1: Testing Overview

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	GitHub, WhatsApp	Team Members	Share weekly project updates and completed tasks
3	Issue / Bug Discussion	As Needed	WhatsApp, VS Code Live Share	Team Members	Resolve coding issues and application bugs
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members	Review project progress and receive feedback
5	Final Demo Rehearsal	Once	Google Meet /	Team Members	Practice the final project

			Local System		demonstration
6	Project Submission	Once	GitHub & SmartBridge Portal	Team Members	Submit the completed project and documentation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the trained machine learning model with the Flask application	Verified model files, updated the Flask code, and tested the prediction workflow successfully.
2	Prediction errors due to invalid or inconsistent input data	Implemented input validation and tested the application using different sample inputs.
3	Coordinating project tasks among team members	Assigned responsibilities clearly and communicated regularly through WhatsApp and GitHub.